

R&D Dashboard Report

Generated on: 12/17/2025, 6:30:51 PM

Total Projects: 13

Summary

| Metric | Value |
|---------------------------|--------|
| Total Projects | 13 |
| Live Projects | 13 |
| Closed Projects | 0 |
| Red Seal (OK / Pending) | 0 / 0 |
| Green Seal (OK / Pending) | 0 / 1 |
| PO (Approved / Pending) | 1 / 2 |
| Success Rate | 0% |
| Avg Duration | 0 days |

Stage Distribution

| Stage | Count |
|----------------|-------|
| Idea Submitted | 0 |
| Costing | 0 |
| Prototype | 2 |
| Red Seal | 0 |
| Green Seal | 1 |
| Approved | 1 |

Priority Breakdown

| Priority | Count |
|----------|-------|
| High | 4 |
| Medium | 5 |
| Low | 4 |

Assigned Person - PO Status

| Name | PO Approved | PO Pending | Total | Approval Rate |
|-------------|-------------|------------|-------|---------------|
| test1user | 0 | 1 | 1 | 0% |
| newassignee | 1 | 0 | 1 | 100% |
| Puneet | 4 | 2 | 6 | 67% |
| new | 2 | 1 | 3 | 67% |
| NewPuneet | 1 | 0 | 1 | 100% |

| Name | PO Approved | PO Pending | Total | Approval Rate |
|--------------|-------------|------------|-------|---------------|
| AssigneeNew2 | 0 | 1 | 1 | 0% |

Country-wise Projects

| Country | Projects | Share |
|---------|----------|-------|
| India | 7 | 54% |
| Russia | 4 | 31% |
| China | 2 | 15% |

Recent Projects

| Code | Brand | Category | Status |
|----------------|--------|-----------|---------------------|
| PRJ/25-12/0021 | brand1 | category1 | PO Approved |
| PRJ/25-12/0022 | brand1 | category1 | Production Planning |
| PRJ/25-12/0023 | brand1 | category1 | PO Pending |
| PRJ/25-12/0024 | brand1 | category1 | PO Pending |
| PRJ/25-12/0025 | brand1 | category1 | Production Planning |

Pending Actions

| Action Type | Count |
|---------------------|-------|
| Green Seal Approval | 1 |
| PO Pending | 2 |